

This calendar outlines the two-year cycle for OGP participating countries that deliver new National Action Plans (NAPs) in odd years. During the action plan cycle, governments will draft their NAP jointly with civil society. They will continuously implement their commitments and produce a Self-Assessment report once a year. The Independent Reporting Mechanism (IRM) will also produce two reports during the cycle to monitor results achieved and make recommendations for improvements. Exact timelines may vary slightly. For more information, consult the full OGP Calendar Guidance Note.

# Colombia



Odd Year Group

LINK

**2015**      **2016**      **2017**      **2018**      **2019**

**JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC**

**JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC**

**JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC**

**JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC**

**JAN**

**DUE DATES**

Jan 2015

Jun 30, 2015

Sep 30, 2016

Jan 2017

Jun 30, 2017

Sep 30, 2017

Sep 30, 2018

Jan 2019

**GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 2**

**IMPLEMENT NAP 2**  
July 1, 2015 - June 30, 2017

**GOVERNMENT DEVELOPS NAP 2 MIDTERM SELF-ASSESSMENT REPORT**

**IRM PUBLISHES NAP 2 PROGRESS REPORT**

**GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 3**

**IMPLEMENT NAP 3**  
July 1, 2017 - June 30, 2019

**GOVERNMENT DEVELOPS NAP 2 END OF TERM SELF-ASSESSMENT REPORT**

**IRM PUBLISHES NAP 2 END OF TERM REPORT**

**GOVERNMENT DEVELOPS NAP 3 MIDTERM SELF-ASSESSMENT REPORT**

**IRM PUBLISHES NAP 3 PROGRESS REPORT**